
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:18 AM
Run date

Time

Reviewer: Awal, Mohammad 05-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 927 Date: 24-Sep-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 477

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on ( CCO # 98 ) they had to work on the
skirt erection & welding . They started at 7:00 AM.

Obra , Carlos , Jacob , Jonathan , & Rene had to work on the skirt . Crews had to work with the painters
on the East platform . They had to full out of the site , fly , & set on the barge . They started at 7:15 AM.
Crews were done at 8:15 AM.

In addition to that , crews had to prepare the North East corner & the North West plate . Crews had to
remove the stopper plates , adjust the ladders , & set the planks to walk on . They were done at 9:00 AM.

After that , crews had to hook the crane to the North East corner , fly , set , adjust , install , & snug
temporary bolts , remove the bolts ,fly & set on the barge . They started at 9:05 AM. Crews were done at
10:15 AM.

They started on the North West plate at 10:40 AM. Crews were done at 12:00 PM. Crews had hard time
adjusting the plate & aligning the holes . Some of the holes need to be oversized in order to install the
bolts .

In the afternoon , crews had to work on the work on the North East corner & plate for the 2nd time .
They started at 12:40 PM. Crews were done at 4:15 PM.

Then , crews had to work on the preparations for the erection of the West center plate , work on house
keeping , & work on miscellaneous activities to the end of the shift .

Jeffery had to operate the barge crane , Justin & Neil had to work on the crane rigging in & out of the
site .

Rick , Guowu , Ma , Paul , Reggie , & Kit had to work on the skirt seam welds . Crews had to prepare
their tools , equipments , reroute the gas & power lines . They were done at 7:15 AM.

Rick had to work on the South East corner plate . He started at 7;20 AM. Rick had to use the
adjustment brackets to align the holes .

Kit had to work on the North East plate & the center plate base plate weld . Ma had to weld back plate ,
clean , grind , heat , & weld . He started at 7:20 AM.

Paul had to work on the South East corner & plate . He had to grind the remaining portion of the weld .
He started at 7:20 AM. He was done at 2:00 PM.

After that , Paul joined Reggie on the North West plate to the end of the shift . He had to grind the
edge of the plate . He started at 2;15 PM.
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Ma had to work on the North East corner & North center plate . He had to grind the weld . Ma had to
stop for 1 hour when the iron worker had to erect the North East corner .

Wu had to work on the South East corner & South center plate . He had to grind the remaining portion
of the weld . He started at 7:20 AM. He was done at 8:30 AM.

After that , Wu had to work with Reggie on the North center plate . He had to grind the edge of the plate
. He was done at 11:30 AM.

In the afternoon , Wu had to work on the North West corner with the center plate . He started at 12;45
PM.

Reggie had to work with Rick , he had to remove the remaining lifting lugs , & he had to set & cut the
excess steel on the North center plate . He started at 7:20 AM. He was done at 12:00 PM.

In the afternoon , Reggie had to lay out & the edge North West plate . He had to cut from 25 mm. on
the bottom & 13 mm. on the top He started at 1:00 PM. He was done 3:00 PM.

Then , he had to lay out for the cuts on the West center plate . Reggie have to cut 25 mm. from the
bottom to 13 & 20 mm . on the top edges . He started at 3:45 PM.

Jojo , & Tony were on the site . They had to work with the welders , VT , & MT the welds . Check Jojo 's
report for the welders detailed activities .

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Ringer No. 1 Barge

8.00

000747

2.00

No

0.00 0.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM NEIL CALDWELLOperator 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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